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ESTIMATE RUN 06/21/2016

ESTIMATE SUMMARY 09:10:22

CONTID: C20565         ESTIMATE NO: 0002 PROG 2005

PCN: 20565-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 MONTROSE SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: STAR300-219                   

MONTROSE SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

CS Construction, Inc. PAY PERIOD ENDING

22023 N. 20th Avenue DATE LET

Suite #A DATE AWARDED

 DATE CONTRACT EXECUTED

Phoeniz AZ 85027     (623)889-7650 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,152,444.00 PARTICIPATING $ $ 136,649.00

AWARD PROJECT AMT: 1,055,555.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,099.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.83

WORK DAYS

WORK DAYS

39.24%

700,201.34

136,649.00

136,649.00

132,549.53

$

$

$

$

452,242.66

0.00

452,242.66

0.00

452,242.66

-11,865.32

0.00

440,377.34

0.00

AMOUNT DUE 440,377.34 132,549.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 132,549.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

27.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/02/2016

05/02/2016

06/09/2016

03/03/2016

03/14/2016

04/05/2016

05/02/2016
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PCN: 20565-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR300-219                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00011  
 

0.000.000

0.00

2.000

EACH

50.00000

0010 Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

1.000

EACH

50.00000

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

125.00000

0020 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

4.000

EACH

75.00000

0025 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

16,000.00000

0030 *Potholing 67.000

1.000

203-01597  
 

34,000.0068.000

500.00

68.000

HOUR

500.00000

0035 Aggregate Bag 26.000

80.000

208-00035  
 

371.00106.000

280.00

600.000

LF  

3.50000

0040 Concrete Washout Structure 1.000

0.000

208-00045  
 

600.001.000

0.00

3.000

EACH

600.00000

0045 Storm Drain Inlet Protection (Type I) 27.000

0.000

208-00051  
 

405.0027.000

0.00

30.000

LF  

15.00000

0050 Sweeping (Sediment Removal) 22.000

8.000

208-00106  
 

6,000.0030.000

1,600.00

30.000

HOUR

200.00000

0055 Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

4.000

EACH

50.00000
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PCN: 20565-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR300-219                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Pedestrian Signal Head 0.000

0.000

210-00865  
 

0.000.000

0.00

4.000

EACH

100.00000

0065 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

3.000

EACH

100.00000

0070 Landscape Restoration 0.500

0.000

212-01200  
 

1,452.500.500

0.00

1.000

L S 

2,905.00000

0075 *Drilled Caisson (18 Inch) 15.000

0.000

503-00018  
 

6,000.0015.000

0.00

15.000

LF  

400.00000

0080 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

75.000

LF  

450.00000

0085 *Drilled Caisson (48 Inch) 105.000

0.000

503-00048  
 

52,500.00105.000

0.00

105.000

LF  

500.00000

0090 *2 Inch Electrical Conduit (Bored) 1,249.000

380.000

613-00206  
 

40,725.001,629.000

9,500.00

1,629.000

LF  

25.00000

0095 *3 Inch Electrical Conduit (Bored) 3,224.000

1,608.000

613-00306  
 

96,640.004,832.000

32,160.00

4,832.000

LF  

20.00000

0100 *4 Inch Electrical Conduit (Bored) 0.000

780.000

613-00408  
 

19,500.00780.000

19,500.00

780.000

LF  

25.00000

0105 2 Inch Electrical Conduit (Plastic) 975.000

57.000

613-01200  
 

12,384.001,032.000

684.00

1,032.000

LF  

12.00000

0110 3 Inch Electrical Conduit (Plastic) 307.000

20.000

613-01300  
 

3,270.00327.000

200.00

327.000

LF  

10.00000
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PCN: 20565-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR300-219                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pull Box (Special) 0.000

18.000

613-07000  
 

28,350.0018.000

28,350.00

20.000

EACH

1,575.00000

0120 Type Three Pull Box 0.000

11.000

613-07003  
 

9,350.0011.000

9,350.00

13.000

EACH

850.00000

0125 Type Four Pull Box 0.000

6.000

613-07004  
 

8,700.006.000

8,700.00

9.000

EACH

1,450.00000

0130 Type Five Pull Box 0.000

3.000

613-07005  
 

5,400.003.000

5,400.00

3.000

EACH

1,800.00000

0135 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

26,500.00000

0140 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

8.000

EACH

600.00000

0145 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0150 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

105.000

SF  

22.00000

0155 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

27.000

SF  

25.00000

0160 Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

0.000.000

0.00

12.000

EACH

70.00000

0165 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

16.000

EACH

475.00000
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PCN: 20565-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR300-219                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

48.000

EACH

450.00000

0175 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

2.000

EACH

800.00000

0180 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

25,000.00000

0185 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

12.000

EACH

200.00000

0190 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

4.000

EACH

1,800.00000

0195 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

5,320.000

LF  

10.00000

0200 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0205 Traffic Signal-Light Pole Steel (1 Mast Arm) 0.000

0.000

614-81010  
 

0.000.000

0.00

8.000

EACH

17,500.00000

0210 Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

0.000

614-81020  
 

0.000.000

0.00

2.000

EACH

32,000.00000

0215 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

3.000

EACH

3,000.00000

0220 Spread Spectrum Radio 0.000

0.000

614-86002  
 

0.000.000

0.00

3.000

EACH

3,000.00000
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PCN: 20565-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR300-219                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Surveying 0.500

0.000

625-00000  
 

12,500.000.500

0.00

1.000

L S 

25,000.00000

0230 *Mobilization 0.512

0.000

626-00000  
 

56,732.160.512

0.00

1.000

L S 

110,805.00000

0235 *Public Information Services (Tier III) 0.250

0.250

626-01103  
 

4,250.000.500

2,125.00

1.000

L S 

8,500.00000

0240 *Flagging 5.500

0.000

630-00000  
 

170.505.500

0.00

120.000

HOUR

31.00000

0245 *Traffic Control Inspection 7.000

6.000

630-00007  
 

5,590.0013.000

2,580.00

20.000

DAY 

430.00000

0250 *Traffic Control Management 15.500

11.500

630-00012  
 

27,000.0027.000

11,500.00

60.000

DAY 

1,000.00000

0255 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

375.00000

0260 *Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

660.0012.000

0.00

24.000

EACH

55.00000

0265 *Construction Traffic Sign (Panel Size B) 38.500

3.000

630-80342  
 

2,697.5041.500

195.00

83.000

EACH

65.00000

0270 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

5,200.002.000

0.00

4.000

EACH

2,600.00000

0275 *Portable Message Sign Panel 48.000

35.000

630-80359  
 

9,545.0083.000

4,025.00

240.000

DAY 

115.00000
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PCN: 20565-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR300-219                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device 5.000

0.000

630-80360  
 

110.005.000

0.00

50.000

EACH

22.00000

0285 *Traffic Cone 82.000

0.000

630-80380  
 

1,640.0082.000

0.00

164.000

EACH

20.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0300 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 451,742.66136,649.001,151,944.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 Sanitary Facility 1.000

0.000

620-00020  
 

500.001.000

0.00

1.000

EACH

500.00000

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 452,242.66136,649.00$1,152,444.00$CURRENT AMTPROJECT TOTAL


